

Spaces /
Online Learning Platform
Summary
Timeline
Board
Backlog
More 5
Search backlog
Filter
+ Create
0 of 0 work items visible
Estimate: 0 of 0
Backlog (6 work items)
0 0 0
Create sprint
OLP-1 Course Enrollment and Registration To Do
OLP-2 Video Lecture Streaming To Do
OLP-3 Interactive Quizzes and Assignment To Do
OLP-4 Progress Tracking Dashboard To Do
OLP-5 Peer-to-Peer Discussion Forums To Do
OLP-6 Certificate Generation To Do
+ Create
Jira work item
Confluence content
Product requirements
Try template
Details
Assignee
Unassigned
Assign to me
Kano Category
Basic
MoSCoW Priority
Must Have
Parent
Add parent
Sprint
Add sprint
Labels
Add labels
Due date
Add due date
Team
Add team
Start date
Add date
Story point estimate
Add story points

Spaces /

Online Learning Platform

Summary | Timeline | Board | Backlog | Calendar | List | Forms | Development | Docs +

Ask AI | Search work | Filter | Group

	Assignee	Reporter	Priority	Status	Kano Category	MoSCoW Priority
nent and Registration	Unassigned	Bhoomika	= Medium	To Do	Basic	Must Have
Streaming	Unassigned	Bhoomika	= Medium	To Do	Basic	Must Have
izzes and Assignment	Unassigned	Bhoomika	= Medium	To Do	Performance	Should Have
king Dashboard	Unassigned	Bhoomika	= Medium	To Do	Performance	Should Have
Discussion Forums	Unassigned	Bhoomika	= Medium	To Do	Excitement	Could Have
neration	Unassigned	Bhoomika	= Medium	To Do	Excitement	Could Have

+ Create

6 of 6